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Up a Creek without a Financial Paddle 
The Lompico County Water District 

 

Summary 
 
The Santa Cruz County Grand Jury strongly recommends that the Lompico County Water 
District (LCWD) and the San Lorenzo Valley Water District continue to evaluate a merger 
of the two districts post haste.  LCWD is teetering on the edge of total collapse.  Between 
the time the Grand Jury began looking into the Lompico water district in July 2009 and 
finished its formal investigation in mid-May 2010, an experienced member of the board of 
directors has resigned; the district secretary has been fired and arrested on felony charges 
of embezzlement; the general manager has been fired; and the District Attorney’s Office 
has opened an investigation of the water district’s finances.  
 
Thirty years ago, LCWD was considered by some to be among the best water districts in Santa 
Cruz County, proudly represented by its new, state-of-the-art redwood water tanks.  Today, its 
infrastructure is falling apart.  Up to 60 percent of the lateral pipes that feed the residences need 
to be replaced.  Water tanks are leaking so seriously that pumps from the four district wells are 
being overworked to keep up with the loss of water. One of the two largest leaking tanks needs a 
foundation and two other tanks need to be replaced or rebuilt.  The cost of replacing the 
dilapidated tanks and the faulty pipes is estimated to be one to two million dollars.  The water 
district runs the risk of system failure if these pieces of the infrastructure are not replaced 
immediately.  
 
The financial health of LCWD is in worse shape than its infrastructure.  Although its water rates 
are the highest of any public water district in the county, it has been operating at a deficit for the 
past five years and is unable to cover district employee costs, day-to-day operations, and 
infrastructure needs.  Through years of ineffective actions and neglect by its boards of directors 
and management staff, LCWD is on the verge of bankruptcy.  By the end of 2009, employee 
costs had escalated to consume 75 percent of the district revenue.  Employee overtime has 
contributed significantly to these escalating personnel costs.  That several boards of directors 
permitted this situation to exist is inexcusable.  Without strong and inquisitive boards, district 
management has had too much control, which has led to questionable hiring practices and 
accounting of district funds. 
 
A healthy water district would pull money from its capital improvement fund or its reserve fund 
to address these financial challenges, but LCWD has no money in either fund, nor does it have 
the realistic capability of attracting new sources of funding, such as bonds or loans.  
 
Since July 1, 2009, Santa Cruz County has taken over check writing for LCWD and has been 
providing “dry period financing” to the district to help it meet its monthly obligations when cash 
has not been adequate to cover expenses.  However, this financing will not be available beyond 
April 2010.  LCWD remains in serious debt to creditors, including fines owed the State of 
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California and bills owed creditors like PG & E, which has threatened to shut off the district’s 
electrical power.  

The financial shortfall of the water district has far-reaching ramifications beyond the obvious 
operational needs.  With public knowledge of LCWD problems, there is the associated problem 
of possible loss of private property values.  Mortgage lenders potentially will be reluctant to 
extend loans on residential properties that do not have guaranteed access to potable water and 
adequate water supply for fire protection.  
 
The LCWD general manager has been in charge of day-to-day system operations and 
maintenance and also has been the chief administrative employee overseeing the business office 
functions including finances, record-keeping, and planning for the district.  In a well-functioning 
water district, the general manager would keep the board of directors fully apprised of the water 
quality, the condition of the infrastructure, the financial health of the organization, new 
employees, and customer concerns.  The general manager would present annual and ongoing 
budgets, capital improvement and equipment replacement plans, and strategies for making other 
improvements to the board for its approval.  Board members rely on management to provide 
them the specifics in all these areas, as it is their responsibility to oversee all aspects of the 
district operations and respond in a timely way to keep everything running smoothly.  In the 
Lompico Water District, management was reported to have given inaccurate and incomplete 
information to the board members, causing them to believe all was well when, in fact, the water 
district was falling apart. For its part, the board did not effectively make use of the systematic 
processes in place to assure that all its oversight responsibilities were being accomplished.  
Ultimately, it is the LCWD board of directors that has principal responsibility for all decisions 
affecting the operation of the water district.  However, it is the Lompico water district 
residents themselves who have the most to lose if potable water cannot be delivered to them 
– and at a reasonable cost.  
 
The body of this Grand Jury report provides details of the problems in the LCWD.  Some of the 
problems identified can be attributed, at least in part, to the demands placed on a district the 
small size of LCWD.  However, even small districts must perform in a manner consistent with 
the needs of the people for safe and reliable public service. After the Background and Scope, the 
report is divided into three major sections: Finances, Governance, and Management.  Each 
section includes an Overview, Findings, and Conclusions.  The detailed Recommendations of the 
Grand Jury cover all three major sections. 
 
Definitions 
 
Accrual or accrued liability:  An expense that is recorded when it is incurred rather than when 
it is paid.  For example, vacation and overtime pay are expenses recorded but not paid until some 
future date, at the current rate of pay.  
 
Agenda:  A list of meeting activities and topics in the order in which they are to be addressed 
during the public meetings.  The Lompico district manager is responsible for preparing the 
LCWD agendas. 
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At-will: An “at-will” employee is someone an employer can terminate at-will for any reason or 
for no reason at all.  An employer cannot fire employees in any way that constitutes 
discrimination, a violation of state public policy, or that contradicts any actual or implied 
promise regarding the criteria or procedures for employee termination.  That still leaves wide 
latitude to fire employees for economic or performance reasons, for violating the law or internal 
company policies, or even for no reason at all, in some cases.  
 
Audit:   Review of an organization’s finances.  Audits are performed to ascertain the validity 
and reliability of information.  The goal is to express an opinion that the financial statements are 
accurate and complete and free from material error. 
 
Blog:  Also known as a web log.  It is a type of web site with commentary from one or more 
individuals.  
 
Board of Directors’ Policy Manual:  Document used to govern the actions of the board of 
directors of the Lompico County Water District, adopted May 19, 2009.  
 
Brown Act:  Enacted in 1953, this law guarantees the public’s right to attend and participate in 
meetings of local legislative bodies.  The Act promotes the transparency of government by 
requiring that the people’s business be conducted in public.  It applies to the governing boards of 
all local governments in California. 
 
Budget:  A list of all estimated and planned revenues and expenses, including a strategy for the 
coming financial period.  A prudent budget would include income, expenditures, cash flow, 
infrastructure maintenance, a capital improvement plan, and reserves for economic uncertainty.  
Typically a budget is created on an annual basis and reviewed frequently to ascertain the 
viability of the financial operations. 
 
California Water Code: Laws governing water usage in the state of California.  Special water 
districts such as the LCWD are subject to Water Code section 30000 et seq. 
 
Capital Improvement Plan: A capital improvement plan or CIP is a plan, usually extending 
four to six years, which identifies capital projects and equipment purchases, provides a schedule, 
and identifies options for financing the plan. 
 
Dry Period Financing: Financing an overdrawn account for a specified period of time. In 
county government, it typically is used to pay expenses until tax revenues are received from the 
State, at which time the amount borrowed is reimbursed to the County with interest.  
 
FEMA: The Federal Emergency Management Agency is the federal agency within the 
Department of Homeland Security that is tasked with responding to, aiding in the recovery from, 
and mitigating against man-made and natural disasters.  Entities that experience disasters can be 
reimbursed by FEMA for expenses related to a local emergency, but only for that purpose. 
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Forensic Audit:  An examination of an organization’s financial affairs resulting in a report 
designed especially for use in a court of law; it focuses on the application of accounting methods 
for the investigation and prosecution of criminal acts such as embezzlement or fraud. 
 
Lateral Pipe: Pipe that connects the water main to the residential water meters. 

Local Agency Formation Commission (LAFCO): Local government agency authorized by 
state law to regulate governmental boundary changes to cities and districts for the purpose of 
managing urban sprawl and efficiently providing governmental services such as recreation, water 
delivery, or fire protection.  
 
Lompico Board of Directors:  Five citizens residing within the geographical boundaries of the 
LCWD elected by the community to govern the water district. 
  
Lompico County Water District (LCWD): A special district in Santa Cruz county designed to 
provide potable water to approximately 1,500 residents in the Lompico Canyon of the San 
Lorenzo Valley.  
 
Lompico Personnel Manual: Document containing the policies governing the water district’s 
employees. Original adoption date unknown.  Revised Manual adopted January 12, 2010. 
 
Meeting Minutes: The official written record of discussions and decisions of a board or 
committee.  Minutes are used to acknowledge correspondence received and record old and new 
business.  Minutes document official actions taken by the district’s board of directors.  
 
MEMCOR® XP Filters:  A self-contained membrane filtration system that uses advanced, 
industry-proven membrane technology.  MEMCOR® XP is ideally suited for small communities 
and industrial applications where suspended solids removal is critical.  Its straightforward and 
compact design maximizes the efficiency and reliability in producing the quality and quantity of 
water needed, at any time.  It is also ideal for remote systems, schools, developments and disaster 
relief applications. 
 
Proposition 218: “The Right to Vote on Taxes Initiative.” An amendment to the California 
Constitution (November 5, 1996 ballot) requiring local government to obtain the vote of 
taxpayers for any proposed new or increased tax or the approval of affected property owners for 
any proposed new or increased assessment. 
 
Ready to Serve (RTS): Basic service charge that every customer pays before receiving water. 
 
Special District: An agency established under California state law for the performance of a local 
government function (fire, water, roads, etc.) within specific boundaries in order to serve a 
common community interest. 
 
Sturgis’ Rules of Order: Parliamentary rules of order by which LCWD board meetings are to 
be conducted. 
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Turbidity: A measure of the degree to which water loses its transparency due to the presence of 
suspended or colloidal particles; it commonly is used as an indicator of the quality of drinking 
water.  The more total solids in the water, the murkier it seems and the higher the turbidity. 
 
Background 
 
Lompico County Water District (LCWD) is an independent special district serving 500 
residential hookups and supplying the water to about 100 fire hydrants in the isolated mountain 
valley community of Lompico.  The LCWD was founded in 1963, is governed by five directors 
elected by the voters residing in the water district, and operates pursuant to the California Water 
Code 30000 et seq. Lompico is located north of Felton at the southeastern tip of Loch Lomond 
Reservoir.  In the 1920’s the Lompico Canyon area was divided into lots which by the early 
1950’s had developed into a summer retreat of small cottages.  Now the area is a year-round 
community of permanent homes. 
 
In 1979 the district built a new state-of-the-art water facility, financed with funds from grants 
and bond sales, to upgrade and integrate the water system.  Now, thirty years later, major parts of 
this system are failing.  Two 100,000 and one 60,000 gallon redwood water storage tanks are 
leaking.  Laterals from the water mains to each residence are breaking at a rapid rate from the 
inferior plastic pipe installed in 1979 and now require emergency replacement.  
 
The costs to replace and upgrade these basic elements of the system have created an alarmingly 
large financial burden.  In addition, the district’s boards of directors and management historically 
have ignored long term planning for capital improvements and have not analyzed employee costs 
or day-to-day expenses for their impact on the total district budget. 
 
The 2009-2010 Grand Jury decided to investigate LCWD after reviewing information from the 
latest Local Agency Formation Commission’s (LAFCO) state-mandated five-year review, 
statements made on the public record at recent LAFCO meetings, and articles and blogs 
published in The Press-Banner newspaper in late summer of 2009.  The 2005 LAFCO five-year 
report observed that residents of LCWD had the highest public water rates in the county; that is 
still true today.  These sources mention a variety of critical issues facing the LCWD including 
payroll shortages, the poor state of the infrastructure, and the possibility of bankruptcy.  
Concerns about the ability of the elected LCWD officials and management to govern and operate 
the water district effectively also were communicated to the Grand Jury.  In response to this 
information and these concerns, the Grand Jury initiated an investigation.  
 
Scope 
 
The Grand Jury investigation of LCWD focused on three areas: (1) fiscal solvency,  
(2) infrastructure needs, and (3) governance by the board of directors and management.  Multiple 
interviews were conducted with the board members, employees, and residents living within the 
LCWD.  The Grand Jury attended board and committee meetings and also requested documents 
relevant to the fiscal and operational management of the district.  The investigation was conducted to 
evaluate the status of the finances and infrastructure of the district, what factors contributed to the 
current condition of LCWD, and what solutions could be suggested to continue to provide quality 
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water service to the Lompico residents within the constraints of the budget.  Topics investigated 
included:  

• the financial status of LCWD 
• the infrastructure of the water district 
• the policies and practices used by the board of directors and management concerning 

governance of the district 
• long-term plans for capital improvement projects and deferred maintenance 
• water rates and service to the community 
• employee costs and hiring practices 
• potential strategies for financial recovery 

 
Financial Overview 
 
The LCWD financial structure is in worse shape than its water system.  Five years of negatively 
certified budgets put LCWD on the verge of bankruptcy.  The water district’s present financial 
situation is worsened by an ever-increasing need to repair and replace worn out equipment and 
facilities.   
 
A financially well-functioning water district, in addition to covering its regular operational costs, 
should have a fully-funded capital improvement plan and an adequate reserve fund.  In contrast, 
LCWD is struggling to pay regular operating costs and has no capital improvement plan or 
reserve fund.  Therefore, money is not available to accommodate the systematic replacement of 
old equipment or to handle emergencies.   
 
Financial Findings 
 
F1. Upon reviewing annual audits, the Grand Jury determined that LCWD has been operating 

at a deficit for at least the past five years.  LCWD budgets are incomplete, inaccurate, and 
do not provide for economic uncertainties or a capital improvement plan. 

 
• Revenue to the district comes from customer water bill payments and a percentage of 

property taxes refunded to the water district from the State.  In two recent years, a 
portion of the tax money was not released to the district on schedule because of the 
State’s budget crises.  Although that money now has been released, the water district 
finances remain in a deficit status. 

 
• The approximate revenue to LCWD is $400,000 annually.  The Grand Jury was 

unsuccessful in its efforts to obtain an accurate copy of the district’s budget, including 
up-to-date revenue and expenditure figures.  The budgets received were incomplete, 
were missing information, and did not include a capital improvement plan or a reserve 
account. 

 
• Three redwood water storage tanks have serious leaks and need to be replaced.  

Moreover, the system of old lateral pipes going to residences needs to be replaced due 
to manufacturer defects in the pipes originally purchased by the district.  
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Approximately 40 percent of the plastic lateral pipes have been replaced with copper. 
Much of the replacement work was done on an emergency overtime basis, costing the 
district additional money. 
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• The ready-to-serve (RTS) rate, which must be paid by every customer before any 
charge for actual water usage, is $82.64 every two months; this includes the most recent 
rate hike of $15 per billing period.  The actual water usage portion of the bill is based 
on a tier system calculated on the amount of water used in the current billing cycle.  

Until very recently, customers’ water bills were not itemized to show the amount in 
each category on an individual’s water bill.  LCWD has the highest water rates of any 
public district in the county.  This was true in 2005, as revealed in the chart below, and 
it is still true today. 

 
• The board of directors was dependent upon staff for all financial and budgetary 

information.  Board members indicated that their financial oversight of the water 
district budget was hampered by their lack of direct access to information maintained 
on the district’s computer. 

 
• An independent audit in 2008 recommended that LCWD hire a qualified bookkeeper. 

This recommendation was not implemented. 
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• After the secretary and the district manager were fired in early 2010, the board of 
directors became aware that the district’s financial information was disorganized, 
incomplete, inaccurate, or missing altogether.  Additionally, the board found many 
overdue bills in the office. 

 
• The Santa Cruz County Auditor-Controller’s office performed an Independent 

Accountant’s Report on Applying Agreed-Upon Procedures at the request of the LCWD 
board of directors and presented the report on December 3, 2009.  The audit examined 
payroll procedures for the three-year period of June 30, 2005, through June 30, 2008.  
That report, now part of public record, indicated the following:   

 
o Pay rates for this three-year period were provided for the secretary but not the 

district manager.  
 
o At the time of the LCWD 2008 official audit by an outside auditor, the accrued 

compensation for district employees for unpaid vacation and overtime since 1999 
had grown to $140,000.  

 
o Numerous errors abound in timekeeping and payroll processing, including 

inaccuracies in tracking forms, inaccurate reporting for the California Public 
Employees Retirement System (CalPERS), and intermittent omission of state and/or 
federal tax withholdings. 

 
o LCWD did not provide any evidence of payroll-related policies for this report, 

which includes executive leave accrual guidelines, board-approved minutes 
authorizing various cost of living adjustments (COLA), and other payroll details. 

 
o During the period analyzed, there were numerous examples of apparent 

misreporting of on-call pay, overtime pay, executive pay, and vacation time, 
including lack of reporting state and federal taxes and correct hours for CalPERS, 
ultimately resulting in loss of district funds.  

 
• Since July 1, 2009, at the request of the LCWD board of directors, the County Auditor-

Controller’s office has taken over the function of paying the bills and payroll.  They 
also have been extending “dry period financing” to cover payroll and bills when there 
have not been adequate district funds on hand to cover these expenses.  The County 
covered two pay periods in February 2010 due to lack of revenue in LCWD.  Once the 
tax revenues are distributed to the water district in April 2010, the Auditor-Controller’s 
office, by statute, will no longer be able to extend financing to LCWD.  

 
• Due to the District Attorney’s arrest of the district secretary for embezzlement, the most 

recent independent auditor stated that a detailed forensic audit is required, which could 
push this year’s accounting costs to approximately $20,000. 
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• PG & E has threatened to cut off power to LCWD for failing to pay bills in a timely 
manner and for ignoring two negotiated payment plan agreements.  As of March 2010, 
LCWD had an outstanding bill of $2,700 with PG & E. 

 
• LCWD currently is on a cash-on-delivery basis with suppliers. In March 2010, the 

district could not pay for the chemicals needed for the filtration system and had to 
appeal to the County of Santa Cruz to cover the bill. 

Response:  Lompico County Water District Board of Directors – AGREE, with the 
exception of current budget. 
As of July 1, 2009 the budget is filed with the County and included with each monthly 
board agenda packet showing all income and expenditures. The budget for 2009-2010 
allowed for $23,000 excess revenue over appropriations, which was designated to reserves. 

 
F2. Employee costs including compensation and accrued benefits have escalated in recent 

years, placing a significant strain on the district’s limited resources.   
 

• With a budget of approximately $400,000 in revenue, LCWD spends about $300,000 
annually on personnel costs for three employees. The remainder of the budget, 
approximately $100,000, is left to run the district, to make repairs, buy replacements, 
and maintain water quality. This amount has proven insufficient to meet the district’s 
needs. 

 
• During the five-year period 2001-2006, approximately 55 percent of the district budget 

went for employee expenses.  By 2007-2009, these expenses increased to 
approximately 75 percent of the budget due to increased salaries and benefits.  At the 
same time, revenue remained flat due to reduced tax revenues and reduced income from 
customers because of drought-condition water conservation. 

 
• In 1999, Resolution 99-679 was approved by the board placing a two-year limit on 

compensation and benefit accruals.  However, the Grand Jury found no evidence that 
the board adhered to this resolution thus creating a substantial unfunded liability to 
LCWD.  

 
• Records indicate that day laborers’ wages were paid out of petty cash funds and were 

not part of budget planning and development. 
Response:  Lompico County Water District Board of Directors – AGREE 

 
F3. LCWD does not have the funds to conduct the preparatory work required to apply for 

grants or loans.  The generally weak national and local economy severely hampers 
LCWD’s ability to qualify for additional working capital.  Most large projects require 
studies and pre-engineering costs which the district cannot afford.  Furthermore, grant 
money generally is restricted to innovative projects and cannot be used to replace leaky 
tanks or to subsidize operational costs. 
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Response:  Lompico County Water District Board of Directors – AGREE 
 
Financial Conclusions 
 
C1. Neither the board of directors nor management fulfilled their fiscal responsibilities to create 

and maintain a budget to meet the financial and infrastructural needs of the water district. 
  
C2. LCWD has not created an adequate rate structure to sustain the operation of the water 

district, and so the revenues are insufficient to cover the district expenses or the present and 
future facility needs and obligations. 

 
C3. While elsewhere salaries have remained flat and some City and County employees have 

been furloughed due to the State financial crises, LCWDs salaries and benefits have 
increased in the past few years, further contributing to the deteriorating financial conditions 
of the district. 

 
C4. The handling of the district’s financial resources by the boards of directors and 

management staff has left LCWD on the verge of bankruptcy.  

Governance 
 
The LCWD is governed by a board of five directors and managed by a single general or district 
manager.  Registered voters in the Lompico water district elect the five members of the board.  
Candidates do not need to meet any qualifications, other than being a qualified voter in the water 
district, or hold any special credentials, and frequently they do not have any relevant experience 
to hold this office.  Once elected, they receive limited training to prepare them for the 
considerable challenge of governing a district that supplies water to 500 homes.  Since the early 
1960’s, the board has suffered financial and infrastructure demands that have led to turmoil and 
dissension, resulting in frequent resignations by board members.  The resulting vacancies were 
filled by board appointments on some occasions and by uncontested or hotly contested elections 
on other occasions. 
 
In the 1970’s the board of directors planned an ambitious $2 million modernization and upgrade 
of the water distribution system.  It successfully financed the project with bonds and grants and 
completed the work in 1979.  Just six years later, however, several directors were recalled as the 
result of an outstanding bill for $138,000 for a mandated San Lorenzo Valley septic system 
study; the septic system was not built and the debt eventually was forgiven. 
 
In April 1987, the Scotts Valley Banner published an article titled “Down the Drain” describing 
the directors’ dissension and indecision in collecting bills, a situation that cost LCWD thousands 
of dollars.  In May 1987, the Santa Cruz Sentinel reported that two directors resigned.  In the fall 
of that year, the Santa Cruz County Grand Jury began an investigation of the LCWD.  Its report, 
Lompico Water District, was published in June 1988 and described the lack of governance and 
oversight and the poor accounting that resulted in the LCWD’s failure to collect thousands of 
dollars owed by customers.  The report revealed that the board of directors tried to manage the 
water district itself for several years after the departure of the district manager.  The Grand Jury 
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recommended “a public dialogue concerning some combination or coordination of operations 
with the neighboring San Lorenzo Valley Water District.” 
 
During the 1990’s, despite frequent turnovers in board membership, numerous resolutions were 
passed only to be later ignored by subsequent boards.  As an example, in 1999 a two-year limit 
on vacation and overtime accruals was approved, but successive boards appear to have ignored 
or were not made aware of the limit. Furthermore, while water rates were raised occasionally, 
there was never enough revenue to create a healthy reserve fund for replacing equipment. 
 
From 2006 to 2008, district residents were divided on what role LCWD should play in replacing 
a section of Lake Boulevard’s main water line loop that failed in a landslide.  The issue was 
prominently featured in the November 2008 election, with eight candidates competing for three 
of the five board seats.  Two new directors were elected and an incumbent was re-elected.  
Months of difficult discussions followed, and on November 23, 2009, the board voted 2-2 with 
one abstention on whether to apply for an extension on a request for FEMA funds to reconnect 
the water line.  Three years after the event, the board could not agree on how to fix the problem. 

Governance Findings 
 
F4. Through a review of district records and interviews with past and present directors, the 

Grand Jury determined that the boards of directors have failed to adequately perform some 
of the basic duties of a governing board. 

 
• LCWD directors indicated that they had little or no training to be board members. In 

addition they have not taken sufficient advantage of opportunities to educate 
themselves, nor have they created a training manual or handbook to appropriately 
educate successive boards. 

 
• The LCWD board has not created rules or guidelines for its proceedings, such as 

district bylaws, as required by the California Water Code section 30530.   
 
• The Board Policy Manual created in 2009 was duplicated from San Lorenzo Valley 

Water District.  
 
• Interviews and documentation reveal that the LCWD consistently failed to hold regular 

board and committee meetings. 
 
• LCWD board members stated that the agenda for meetings did not reflect items board 

members requested to be placed on the agenda. 
  
• The Grand Jury observed that some LCWD board members were not familiar with 

using Sturgis’ Rules of Order and that they sometimes failed to treat each other and 
members of the public with civility when conducting their meetings. 

 
• The Grand Jury’s review of meeting minutes from 2006 to the present revealed that the 

LCWD board did not monitor minutes for completeness or accuracy.  
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• Letters from the District Attorney’s office in 2008 and 2009 indicated that citizens filed 

complaints about alleged violations of the Brown Act. The District Attorney did not 
find sufficient grounds to warrant criminal charges. 

Response:  Lompico County Water District Board of Directors – AGREE, with 
updates. 
In 1964, the Board of directors of Lompico County Water District adopted Ordinance 2, 
which defined when and where the board would meet to conduct meetings, the order of the 
agenda, and that the board of directors shall use Robert's Rules of order. The Board of 
directors reviewed Ordinance 2 at a special meeting on June 8, 2010. 

The board of directors has been improving its compliance with Robert's Rules of order in 
conducting meeting. Within 72 hours of the regular board meetings, the District Secretary 
writes up the minutes from the meeting, and emails the minutes to each director for review. 
The corrections, if any are transmitted back to the District Secretary for update. 

The Board conducted a special meeting on June 8, 2010 to review Ordinance 3 Rules and 
Regulations of Water Service and enhance their understanding of those rules and 
regulations. The original Ordinance 3 was passed in 1964. In the 45 1/2 years since, 
Ordinance 3 has undergone numerous additions and changes. While these changes have 
been available in the district's files, it was difficult to know all the rules, as they where 
found in more than 40 different ordinances. The board has produced a single document 
containing all of Ordinance 3, complete with additions and changes from the last 45 1/2 
years. The board members are in the process of providing needed updates for 
consideration by the board. The resulting ordinance will contain updates needed due to a 
reorganization of the staff positions and duties, reorganization of the ordinance to improve 
its readability, as well as clarifications, and other changes needed to reflect county 
policies. The board will be reviewing and consider for adoption the resulting codified 
version. The result will be one document that defines the rules and regulations of water 
service. 

The board recently adopted a budget for fiscal 2010 - 2011 with revenue excess of $32,675. 
This includes one time large expenses for forensic audits. These numbers are based on 
reasonable forecasts of income. 

The board has scheduled a workshop on planning and rate setting with a professional in 
small water districts from the California Rural Water Association. 

The board and District Secretary have aggressively pursued collection of delinquent water 
charges and the board is in pursuit of placing delinquent water charges on the tax rolls to 
recover long delinquent accounts receivable. The delinquent water charges have not been 
included in the income forecasting. The pursuit of delinquent water charges has brought 
$13,524.00 in funds to the district. The 5 day disconnect notices for remaining delinquent 
charges for water services have been sent, and the district expects additional collection of 
delinquent charges for water service as a result. By the end of the billing cycle for May-
June 2010, any remaining accounts that are delinquent will be either making payments 
under an agreed to payment plan, or will be locked off for non-payment. 
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The board has educated themselves on the billing and collection procedures described in 
the Rules and Regulations of Water Service, and has brought action to bring enforcement 
of collection of delinquent water charges through disconnection of water service. The 
board’s enforcement of the disconnection process is now current. Per Ordinance 3, Rules 
and Regulations of Water Service, Accounts that are delinquent will be disconnected within 
60 days from billing of charges not paid (if not under payment arrangements). 

Response:  Santa Cruz County LAFCO Directors – AGREE to the extent that 
LAFCO does not have any information that contradicts the findings. 
In its role as a boundary regulatory agency, LAFCO gathers information for its periodic 
preparation of service reviews and agency spheres of influence. When a boundary change 
application is filed, LAFCO prepares a detailed staff report that analyses the proposed 
boundary change. LAFCO has not received a boundary change application concerning the 
Lompico County Water District in many years. Therefore, LAFCO does not have first-hand 
information concerning any of the subsections of Finding F4. LAFCO does maintain a file 
of district bylaws that special districts in Santa Cruz County voluntarily submit, and any 
public agency is welcome to use these samples when drafting a set of bylaws. 

 
F5. The board of directors failed to adequately oversee the financial activities of the water 

district and to verify that operations were conducted according to good business practices, 
and they made questionable business decisions. 

 
• LCWD board did not set rates and charges at a level sufficient to provide for repairs 

and depreciation of works owned or operated by the district as required by California 
Water Code section 31007. 

 
• LCWD directors did not set rates and charges sufficient to cover the operational 

expenses of the water district, in part because they lacked the background or knowledge 
of bookkeeping and budgeting procedures in general, and they did not demand the 
information specific to the district that would allow them to set rates reasonably. In 
interviews, board members stated they were reluctant to impose higher rates on their 
friends and neighbors. 

 
• In 1998, the LCWD board made a voluntary $100,000 CalPERS retirement payment on 

behalf of the district manager for ten years he had worked for the district prior to the 
adoption of the retirement program. 

 
• LCWD boards ignored or did not know about a 1999 resolution to cap the accrual of 

vacation and overtime pay to two years.  The Grand Jury was unable to find any official 
action to rescind the limits. However, the board did re-impose the limits in 2009. 
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Response:  Lompico County Water District Board of Directors – AGREE 
Response:  Santa Cruz County LAFCO Directors – AGREE to the extent that 
LAFCO does not have any information that contradicts the findings. 
As a boundary regulatory agency, LAFCO does not gather detailed information such as 
retirement system payments or employee vacation accrual rules. LAFCO does not have 
information that verifies or counters the Grand Jury’s findings. 

 
F6. The past and present board of directors failed to provide adequate oversight of the 

personnel and personnel functions and activities of the district. 
 

• The original Personnel Manual was rewritten and approved in early 2010. The 
approved manual is still incomplete because there are no job descriptions. 

  
• The LCWD board did not conduct adequate due diligence to confirm the qualifications 

of new hires, specifically the district secretary. 
 
• The LCWD board did not systematically conduct in-depth performance evaluations for 

the district manager. 
 
• The LCWD board did not hold the site management adequately accountable for day-to-

day activities, long-term planning, and financial tasks. 
Response:  Lompico County Water District Board of Directors – PARTIALLY 
AGREE 
The current board, when made aware of the Personnel Manual, took steps to enforce and 
update these policies. The board met with extreme resistance from the manager and 
secretary on day-to-day activities, long-term planning and financial tasks. 

 
Governance Conclusions 
 
C6. The boards of directors consistently demonstrated a lack of knowledge and oversight of all 

aspects of the district’s operations: governance, finances, management and facilities. 
 
C7. The directors often appeared to disregard the California Water Code, the Director’s Guide 

for Setting a Budget, the Lompico Water District Manual, the Board Policy Manual, and 
resolutions passed by preceding boards. 

 
C8. Members of the board of directors appear to lack the financial knowledge necessary to 

develop and oversee a balanced budget and consequently may not be adequately prepared 
to guide the district in a financially sustainable direction. 

 
C9. Because agendas are poorly developed and meeting minutes are incomplete and inaccurate, 

there is a lack of reliable records to allow consistent governance of the district’s business.  
 
C10. Board policies pertaining to personnel matters have at times not been followed. 
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C11. The board of directors did not hold the site management and staff sufficiently accountable 

from day-to-day activities to long-term planning. 

Management 
 
The LCWD district manager is an at-will employee reporting to the board, and management 
duties are outlined in the Personnel Manual and referenced in the Board Policy Manual.  The 
district manager is responsible for the business activities and the day-to-day operations of the 
district.  The other employees (two at the time of this investigation:  the district secretary and the 
operations technician) report to the manager, who also serves as the safety officer for the district.  
While there have been many members of the board of directors through the years, there has been 
only one district manager over the past 20 years.   
 
Management Findings 
 
F7. The board of directors depends on the LCWD staff for accurate information delivered in a 

timely manner.  
 

• The LCWD board did not receive timely and accurate board meeting agendas.  
Furthermore, protocol and board requests regarding the preparation of the agendas were 
at times disregarded or altered. 

 
• For the last five years, management did not provide complete and realistic budgets for 

review and approval by the board.  
 
• The urgency of infrastructure repairs was evident upon inspection of the physical plant. 

However, board members stated that management did not stress the importance of the 
need for immediate repairs.  

Response:  Lompico County Water District Board of Directors – AGREE 
 
F8. The business and personnel activities of the district were not always conducted in a 

professional and appropriate manner. 
• The district’s independent auditor recommended hiring a bookkeeper in 2008; however, 

the district did not hire one, citing the lack of funds. 
 
• In 2009, a district secretary was hired who had no bookkeeping experience, which was 

a specific qualification for that position.  Selection protocol established by the board, 
such as posting the position in the newspaper, was not followed. 

 
• Performance reviews for the secretary and the operations technician were not 

performed annually as specified in the Personnel Manual. 
 
• Daily work logs sometimes were not completed and were not given to the board even 

when requested. 



184 ∫ Santa Cruz County Grand Jury Final Report 2009-2010 

 
• The office file of customer work was not updated on a daily basis. 
 
• Creditors’ bills were not always paid in a timely fashion. Board members revealed that 

checks were written and then stored in the district office safe until adequate revenues 
arrived to cover the checks. Consequently, in July 2009 the board of directors asked the 
Santa Cruz County Auditor-Controller’s office to take over payroll and other accounts 
payable functions.  

 
• LCWD received a letter dated February 1, 2010, from the State Controller’s Office 

Division of Accounting, informing it that the Annual Report of Financial Transactions 
had not been filed for the fiscal year ending June 30, 2009.  The State imposed a $5,000 
penalty for non-filing. 

 
• The Santa Cruz County Auditor-Controller’s office performed an Independent 

Accountant’s Report on Applying Agreed-Upon Procedures at the request of the LCWD 
board of directors and presented the report on December 3, 2009. The report revealed 
that sufficient and accurate data on payroll procedures was not provided to the County 
despite multiple requests. 

 
• Communications and unresolved complaints from customers sometimes were not 

recorded in the minutes or addressed, nor were they always reported to the board. 
 
• The main and satellite offices, and the records and files associated with the district’s 

business, were not maintained in an organized, orderly fashion. 
Response:  Lompico County Water District Board of Directors – AGREE 
The current board is addressing all items. 

 
F9. The infrastructure was not maintained in good and working order. 
 

• The California State Public Health Department (CSPH) shut down the LCWD water 
treatment plant from May 6, 2010 to May 14, 2010 because the water treatment filters 
(Memcor filters) in the plant were no longer viable. The filters dated from 1996 and the 
effective life span of the filters, according to their manufacturer, was seven years. New 
Memcor filters were installed on May 12, 2010. 

 
• The monthly reports to the CSPH documenting the turbidity of the drinking water in 

LCWD were not accurate. The chart wheels that record daily turbidity provide the 
information that is transferred to the report form that is submitted to the CSPH. The 
information on the chart wheels should be exactly the same as information on the 
reports. Grand Jury members compared the two and noted that they did not match. 

 
• A written capital improvement plan (CIP) was not found. 
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• There was no immediate systematic replacement plan for the faulty lateral pipes; 
consequently, failing pipes needed emergency repair, causing customers inconvenience 
and resulting in additional expense in overtime pay. 

 
• Facility maintenance was not done on a routine basis; for example, the fire hydrants had 

not been flushed annually nor had the gate shut-off valves been checked regularly. 
 
• There was no plan for the repair or replacement of the three finished water storage 

tanks that have severe leaks. Water tanks are leaking so seriously that pumps from the 
four district wells are being overworked to keep up with the loss of water. In addition, 
there is extra expense for the chemicals and power to treat additional water. 

Response:  Lompico County Water District Board of Directors – AGREE 
 
F10. The safety of LCWD staff and the Lompico community was put at risk. 
 

• Frequently just one employee responded alone to night emergencies, regardless of the 
weather.   

 
• Employees failed to shore up the sides of the trench and walls of a deep excavation pit. 
 
• The fire hydrants had not been flushed for several years, although they should be 

flushed annually. 
 
• Zayante Fire District was not always notified of low water conditions that were a 

consequence of the tank leaks. 
 
• Zayante Fire District was not always notified when LCWD was doing repairs or 

maintenance on the tanks and there was low water pressure or no water at all. 
Response:  Lompico County Water District Board of Directors – AGREE 

 
Management Conclusions 
 
C12. There often was poor communication between the board of directors and district 

management, and the board consistently lacked the accurate and complete information 
necessary to help it govern the district competently.   

 
C13. The condition of the district’s finances is so poor that the district is near collapse.  

Additionally, the infrastructure has deteriorated almost to the point of failure, and the board 
of directors was not properly apprised of the true condition of either the finances or the 
facilities. 

 
C14. The lack of water or water pressure puts the residents of the community at risk of serious 

fire damage, particularly when the Zayante Fire District is not informed of conditions.  
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Recommendations 
 
R1. The Santa Cruz County Grand Jury recommends that the board of directors of LCWD 

should continue to evaluate and, if appropriate, pursue a merger with the San Lorenzo 
Valley Water District (SLVWD) using one of the three options listed below.  Although 
many residents of Lompico are passionate about their independent water district, the Grand 
Jury finds the ongoing crises facing this water district too overwhelming for it to handle by 
itself.  Three merger options are listed in order of increasing complexity and time: 

 
(1) A working alliance with SLVWD using a Joint Powers Agreement (JPA) which is 

established by the two water district boards of directors.  This type of agreement is very 
flexible.  For instance, it could be used for management of the districts only, and can be 
revised as necessary.  A JPA could go into effect immediately and could in time lead to 
LAFCO reorganization of the district. 

 
(2) A consolidation of LCWD and SLVWD through LAFCO.  If the boards of each district 

file with LAFCO for consolidation, it would happen automatically.  This process 
generally takes about six months. 

 
(3) Reorganization through application to LAFCO.  Any party can file directly to LAFCO, 

for example, a group of property owners, registered voters, or a board of directors.  
Whoever applies pays the filing fee. This process usually takes at least a year and a 
half.   

Response:  Lompico County Water District Board of Directors – REQUIRES 
FURTHER ANALYSIS 
The board is currently exploring the possibility closest to item (2), which would require 
dissolution of Lompico Water District; San Lorenzo Valley Water District would then 
request a Sphere of Influence amendment for the annexation of the territory of Lompico. 
The board has held a series of public meetings for education and community input. This 
action will require further negotiations of indeterminate time, and is also subject to the 
timeframe held by the LAFCo review process. 

Response:  Santa Cruz County LAFCO Directors – THIS RECOMMENDATION 
SHOULD BE IMPLEMENTED AS QUICKLY AS POSSIBLE. 
This section has not been implemented yet because the Lompico and San Lorenzo Water 
Districts are studying their options, and no application has yet been filed with LAFCO. 
After receiving a consolidation or reorganization application, LAFCO will prepare a 
comprehensive report and conduct a public hearing on the application. LAFCO expects its 
review process and public hearing to take between three and six months. LAFCO staff has 
already provided information to Board Members of the Lompico County Water District and 
the San Lorenzo Valley Water District to explain the LAFCO processes. LAFCO staff 
attended a public forum at the Zayante Fire Station on July 8, 2010 at which the Lompico 
community discussed their options. 

LAFCO acknowledges the 2009-2010 Grand Jury’s thorough investigation of the Lompico 
County Water District, which emphasizes the problems facing the Lompico water system. 
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LAFCO notes the Grand Jury’s recommendation, under Recommendation R2 on page 162, 
that the Lompico County Water District evaluate an immediate merger with the San 
Lorenzo Valley Water District. In the last ten years, LAFCO has reviewed two applications 
to “merge” water systems into the San Lorenzo Valley Water District--the Mañana Woods 
Mutual Water Company and the Felton Service Area of the California-American Water 
Company. Both mergers were complicated. In both cases, the San Lorenzo Valley Water 
District presented a professional service plan, LAFCO authorized the mergers, the affected 
communities found the costs to be reasonable. The San Lorenzo Valley Water District is 
now operating both of the merged systems in a manner consistent with the service plans 
that accompanied the original applications to LAFCO. 

 
R2. The Santa Cruz County Grand Jury recognizes the possibility that LCWD might want to 

reorganize and recast itself as a viable water district.  The difficulty of the challenges 
involved should not be minimized.  Continuing the status quo would almost certainly lead 
to financial collapse and possible bankruptcy.  If the board of directors of LCWD chooses 
this option, to remain an independent, unassociated water district, the following actions 
would be critical in the restructuring: 

 
(1) Adopt a clear and thorough set of bylaws as a binding ordinance. 

(2) Establish a clear and binding personnel hiring and management system, and follow 
bylaws and the guidelines in the Personnel Manual when hiring staff. 

(3) Separate business operations/administration from maintenance operations 
 to allow the manager to run the district in a financially prudent manner without the 

potential conflict of interest that exists when serving two roles.  

 (4) Hire a permanent, qualified bookkeeper. 

 (5) Develop a training program for the directors to educate them in the business operations 
of a water utility, including:  budgets and finance, parliamentary procedures, water 
utility functions. 

(6) Create a reliable system to provide the board of directors full access to all of the 
district’s business. 

(7) Generate and implement a new financial business plan that includes: 
• a fee structure that guarantees that all operational expenses can be met, 
• an immediate assessment on all property owners to fund a capital improvement 

fund and a reserve fund, 
• a long range plan to increase revenues incrementally to continue to build the capital 

improvement and reserve funds, and  
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• the implementation of all recommendations made by the County Auditor-
Controller’s office in the recent public report of December 2009 titled County of 
Santa Cruz Report on Agreed-Upon Procedures of the Lompico County Water District For 
the Period June 30, 2005 through June 30, 2008. 

Addressing all the recommendations in (R2) would be daunting.  It is unclear whether the current 
or future boards of directors will have the ability, knowledge, and strength-of-purpose to 
accomplish these tasks in a time frame that will prevent LCWD from financial or infrastructure 
collapse.  The Grand Jury highly recommends that LCWD evaluate an immediate merger 
with SLVWD (R1).  Doing so will not necessarily be less expensive than the changes 
suggested in R2 but could prevent the failure of the water system. 

Response:  Lompico County Water District Board of Directors – REQUIRES 
FURTHER ANALYSIS, PROBABLY NOT POSSIBLE 
Perhaps if the board five years ago had been made aware of the district’s situation, they 
could have made the corrections necessary to survive. 

The current board is working to resolve financial, management and structural problems. 
R2 would be a daunting task and possibly not financially sustainable by the community. 

 

Commendation 
 
The Grand Jury commends the actions taken in 2010 by the Lompico Water Board.  This board 
has begun to recognize and understand the challenging issues facing the District and has taken 
difficult but necessary first steps to address them. 
 
Responses Required   
 

Respondent Findings Recommendations 
Respond Within/ 

Respond By 

Lompico County 
Water District 

Board of Directors 

F1-F10 
All parts, all 

findings 
R1, R2 60 Days 

August 1, 2010 

Santa Cruz County 
LAFCO Directors 

F4, F5 
All parts, 

both findings 
R1 90 Days 

September 1, 2010 
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 Santa Cruz County Auditor-Controller’s Office 
 Santa Cruz County LAFCO 
 Zayante Fire District 
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From Department of the Treasury, Internal Revenue Service, 10/5/2009, 12/28/2009, 3/15/10  
From Board of Directors LCWD to Local Government Reporting Manager, California State 
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LCWD Board of Directors and committee meetings: 
 August, September, October, November, 2009 
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Santa Cruz County LAFCO, 8/05/2009,  page 19 
Santa Cruz County LAFCO, 9/02/2009,  page 9 
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  “Lompico Approves Water Rate Hike,” 7/05/2009 
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  “Lompico Water Board Fires Manager,” Peter Burke, 3/12/2010 
  “Lompico Water Board Speaks Out,” LCWD Board of Directors, 3/26/2010 
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  “SLV water explores merger with Lompico,” 5/07/2010 
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